
8/1/2016 20160831

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/14/2016

JJ07919

CNQ219 Pay Period:  8/1/2016Contract: Estimate Number: 0002 to  08/31/2016Estimate Type: Progress

Dement Construction Company, LLCContractor:

Contractor's
Address:

P. O. Box 1812
Jackson,  TN   38302

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

06/10/2016

06/10/2016

06/14/2016

06/20/2016

%

$0.00

73.0

73.0

73.0

100.00

%Percent Complete($):

%Percent Behind:

BLEDSOE

---

Date Notice to Proceed: 06/20/2016

08/31/2016

$1,612,463.61

$1,612,463.61

$1,614,362.85 $297,344.35$1,317,018.50

$0.00

$0.00Test Report Payment Adjustments:

$1,614,362.85 $1,317,018.50 297,344.35

$1,614,362.85 $297,344.35$1,317,018.50

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The emergency slide repair on S.R. 30 at L.M. 7.46.

100.15

20160831

Project(s): 04002-4217-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/14/2016

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

616104002-4217-04 The emergency slide repair on S.R. 30 at L.M. 7.46.N/A100.00 61616161297,344.35

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

04002-4217-04 0100 0010 LS CONSTRUCTION STAKES, LINES
AND GRADES

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $25,000.000

0.200

1.000

$5,000.000

$25,000.000

105-01

04002-4217-04 0100 9012 DAY LIQUIDATED DAMAGES Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $740.000

0.000

0.000

$0.000

$0.000

108-07

04002-4217-04 0100 9013 DOLL PAY ADJUSTMENT FOR FUEL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.01

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90130100

236.020236.020

80.73080.730

04002-4217-04 0100 9014 DOLL PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

109-01.02

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90140100

-338.600-338.600

-338.600-338.600

04002-4217-04 0100 0020 LS CLEARING AND GRUBBING Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $50,000.000

0.000

1.000

$0.000

$50,000.000

201-01
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 1.001.00 0.000.0004002-4217-04 0100 0030 LS REMOVAL OF STRUCTURES &
OBSTRUCTIONS (DESCRIPTION)/
(Retaining Wall)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $130,000.000

0.000

1.000

$0.000

$130,000.000

202-01.56

04002-4217-04 0100 0040 C.Y. ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,425.000 $15.000

0.000

2,425.560

$0.000

$36,383.400

203-01

04002-4217-04 0100 9000 C.Y. ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.500

0.000

0.000

$0.000

$0.000

203-01.03

04002-4217-04 0100 9001 C.Y. UNDERCUTTING Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $22.500

0.000

0.000

$0.000

$0.000

203-05

04002-4217-04 0100 0050 M.G. WATER Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $20.000

4.000

4.000

$80.000

$80.000

203-06

04002-4217-04 0100 0060 L.F. TEMPORARY SILT FENCE (WITH
BACKING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

415.000 $6.000

0.000

0.000

$0.000

$0.000

209-08.02

04002-4217-04 0100 0070 BAG TEMPORARY SEDIMENT FILTER
BAG (14'6" X 2'0" X 13'3")

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $150.000

0.000

0.000

$0.000

$0.000

209-09.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

04002-4217-04 0100 0080 EACH CATCH BASIN FILTER
ASSEMBLY(TYPE 1)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $600.000

0.000

0.000

$0.000

$0.000

209-40.41

04002-4217-04 0100 0090 TON MINERAL AGGREGATE, TYPE A
BASE, GRADING D

Bid: Unit Price:

This Est:

Total:Total:

This Est:

430.000 $42.150

732.230

732.230

$30,863.495

$30,863.495

303-01

04002-4217-04 0100 0100 TON MINERAL AGGREGATE (SIZE 57) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,825.000 $35.000

2,335.220

2,335.220

$81,732.700

$81,732.700

303-10.01

04002-4217-04 0100 0110 TON ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

45.000 $250.000

123.150

123.150

$30,787.500

$30,787.500

307-01.08

04002-4217-04 0100 9008 DOLL PRICE ADJUSTMENT FOR AC
CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90080100

-209.920-209.920

-209.920-209.920

04002-4217-04 0100 9009 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.40
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

04002-4217-04 0100 9010 DOLL HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

307-05.41

04002-4217-04 0100 0120 TON BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $500.000

0.000

0.000

$0.000

$0.000

402-01

04002-4217-04 0100 0130 TON AGGREGATE FOR COVER
MATERIAL (PC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $42.120

0.000

0.000

$0.000

$0.000

402-02

04002-4217-04 0100 0140 TON BITUMINOUS MATERIAL FOR
TACK COAT (TC)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.320 $1,000.000

0.000

0.000

$0.000

$0.000

403-01

04002-4217-04 0100 9006 DOLL DENSITY DEDUCTION Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-07

04002-4217-04 0100 9007 DOLL ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

407-09

04002-4217-04 0100 0150 L.F. SAW CUTTING ASPHALT
PAVEMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

380.000 $10.000

0.000

350.000

$0.000

$3,500.000

407-20.05
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 117.13117.13 117.130.0004002-4217-04 0100 0160 TON ACS MIX(PG64-22) GRADING D Bid: Unit Price:

This Est:

Total:Total:

This Est:

72.000 $255.000

117.130

117.130

$29,868.150

$29,868.150

411-01.10

04002-4217-04 0100 9002 DOLL PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.20

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

411 AC Content AdjustmentADJUSTMENT90020100

-79.860-79.860

-79.860-79.860

04002-4217-04 0100 9003 DOLL MATERIAL VARIATION
DEDUCTION

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-03.40

04002-4217-04 0100 9004 DOLL LIQUID ANTI-STRIP AGENT
PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.40

04002-4217-04 0100 9005 DOLL HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.000

0.000

0.000

$0.000

$0.000

411-05.41

04002-4217-04 0100 0170 L.M. SCORING FOR RUMBLE STRIPE
(NON-CONTINUOUS) (8IN WIDTH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.200 $15,000.000

0.200

0.200

$3,000.000

$3,000.000

411-12.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3594.16 3,841.223,841.22 247.060.0004002-4217-04 0100 0180 S.F. RETAINING WALL (DESCRIPTION)/
(SOIL NAIL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,594.000 $36.000

247.060

3,841.220

$8,894.160

$138,283.920

604-07.01

04002-4217-04 0100 0190 S.F. RETAINING WALL (DESCRIPTION)/
(SOLDIER PILE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,451.000 $243.050

24.000

3,448.000

$5,833.200

$838,036.400

604-07.02

04002-4217-04 0100 0200 L.F. 15" CONCRETE PIPE
CULVERT(CLASS III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $100.000

6.000

6.000

$600.000

$600.000

607-02.02

04002-4217-04 0100 0210 EACH CATCH BASINS, TYPE 38, > 4' - 8'
DEPTH

Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,000.000

1.000

1.000

$6,000.000

$6,000.000

611-38.02

04002-4217-04 0100 0220 C.Y. CONCRETE CURB Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.400 $2,000.000

0.400

0.400

$800.000

$800.000

702-01

04002-4217-04 0100 0230 C.Y. CEMENT CONCRETE DITCH
PAVING

Bid: Unit Price:

This Est:

Total:Total:

This Est:

10.000 $750.000

10.020

10.020

$7,515.000

$7,515.000

703-01

04002-4217-04 0100 0240 L.F. SINGLE GUARDRAIL (TYPE 2)
LONG POST

Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $30.000

337.500

337.500

$10,125.000

$10,125.000

705-02.03
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

04002-4217-04 0100 9011 L.F. SHOP CURVED GUARDRAIL
(LONG POST)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $45.000

0.000

0.000

$0.000

$0.000

705-02.51

04002-4217-04 0100 0250 EACH PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-2

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,450.000

0.000

2.000

$0.000

$10,900.000

705-08.10

04002-4217-04 0100 0260 L.F. GUARDRAIL REMOVED Bid: Unit Price:

This Est:

Total:Total:

This Est:

300.000 $8.000

0.000

300.000

$0.000

$2,400.000

706-01

04002-4217-04 0100 0270 TON MACHINED RIP-RAP (CLASS A-3) Bid: Unit Price:

This Est:

Total:Total:

This Est:

46.000 $60.000

0.000

0.000

$0.000

$0.000

709-05.05

04002-4217-04 0100 0280 TON MACHINED RIP-RAP (CLASS B) Bid: Unit Price:

This Est:

Total:Total:

This Est:

80.000 $45.000

58.360

58.360

$2,626.200

$2,626.200

709-05.08

04002-4217-04 0100 0290 LS TRAFFIC CONTROL Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $26,250.000

0.500

1.000

$13,125.000

$26,250.000

712-01

04002-4217-04 0100 0300 L.F. INTERCONNECTED PORTABLE
BARRIER RAIL

Bid: Unit Price:

This Est:

Total:Total:

This Est:

550.000 $40.000

0.000

400.000

$0.000

$16,000.000

712-02.02
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 09/14/2016

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 24.0024.00 0.000.0004002-4217-04 0100 0310 EACH FLEXIBLE DRUMS
(CHANNELIZING)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $36.000

0.000

24.000

$0.000

$864.000

712-04.01

04002-4217-04 0100 0320 EACH WARNING LIGHTS (TYPE A) Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $38.000

0.000

11.000

$0.000

$418.000

712-05.01

04002-4217-04 0100 0330 EACH WARNING LIGHTS (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $38.000

0.000

0.000

$0.000

$0.000

712-05.03

04002-4217-04 0100 0340 S.F. SIGNS (CONSTRUCTION) Bid: Unit Price:

This Est:

Total:Total:

This Est:

998.000 $8.150

64.000

703.000

$521.600

$5,729.450

712-06

04002-4217-04 0100 0350 S.F. VERTICAL PANELS Bid: Unit Price:

This Est:

Total:Total:

This Est:

104.000 $12.000

0.000

0.000

$0.000

$0.000

712-06.01

04002-4217-04 0100 0360 L.F. TEMPORARY BARRICADES (TYPE
III)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

120.000 $13.250

0.000

96.000

$0.000

$1,272.000

712-07.03

04002-4217-04 0100 0370 EACH ARROW BOARD (TYPE C) Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $850.000

0.000

0.000

$0.000

$0.000

712-08.03
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

04002-4217-04 0100 0380 L.F. REMOVABLE PAVEMENT
MARKING (8" BARRIER LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

800.000 $5.000

0.000

0.000

$0.000

$0.000

712-09.02

04002-4217-04 0100 0390 L.F. REMOVABLE PAVEMENT
MARKING (STOP LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

24.000 $50.000

0.000

0.000

$0.000

$0.000

712-09.04

04002-4217-04 0100 0400 EACH CHANGEABLE MESSAGE SIGN
UNIT

Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $6,000.000

0.000

3.000

$0.000

$18,000.000

713-16.01

04002-4217-04 0100 0410 L.M. SPRAY THERMO PVMT MRKNG
(60 mil) (4IN LINE)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.270 $20,000.000

0.299

0.299

$5,980.000

$5,980.000

716-13.01

04002-4217-04 0100 0420 LS MOBILIZATION Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $80,000.000

0.500

1.000

$40,000.000

$80,000.000

717-01

04002-4217-04 0100 0430 S.Y. GEOTEXTILE (TYPE III)(EROSION
CONTROL)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

163.000 $5.000

0.000

0.000

$0.000

$0.000

740-10.03

04002-4217-04 0100 0440 S.Y. GEOTEXTILE (TYPE IV)
(STABILIZATION)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,605.000 $4.000

3,510.000

3,510.000

$14,040.000

$14,040.000

740-10.04
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

0.00 360.00360.00 0.000.0004002-4217-04 0100 0450 L.F. TEMPORARY SEDIMENT TUBE
12IN (DESCRIPTION)/(SEE PLANS

Bid: Unit Price:

This Est:

Total:Total:

This Est:

325.000 $20.000

0.000

360.000

$0.000

$7,200.000

740-11.02

04002-4217-04 0100 0460 UNIT CROWN VETCH MIXTURE (WITH
MULCH)

Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.500 $200.000

2.500

2.500

$500.000

$500.000

801-01.02

04002-4217-04 0100 0470 M.G. WATER (SEEDING & SODDING) Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.250 $50.000

0.000

0.000

$0.000

$0.000

801-03

V44 *END OF REPORT*
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